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ESTIMATE RUN 06/30/2011

ESTIMATE SUMMARY 13:02:37

CONTID: C18081         ESTIMATE NO: 0005 PROG 2005

PCN: 18081-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH30 (HAVANA) OVER CHERRY CREEK PERCENT TIME:

PROJECT NO: FBR030A-029                   

SH30 (HAVANA) OVER CHERRY CREEK

NAME OF ROAD: 030A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 06/24/2011 DATE TIME STARTED 02/07/2011

14290 HILLTOP RD. DATE LET 12/02/2010 DATE WORK BEGAN 02/07/2011

 DATE AWARDED 12/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/13/2011 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 02/07/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,222,556.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,177,128.20 NON-PARTICIPATING 319,679.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,590.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

WORK DAYS

WORK DAYS

29.06%

2,995,488.25

319,679.05

319,679.05

310,088.68

$

$

$

$

0.00

1,227,068.40

1,227,068.40

0.00

1,227,068.40

-35,048.05

0.00

1,192,020.35

0.00

AMOUNT DUE 1,192,020.35 310,088.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 310,088.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.5 TIME ALLOW: 250

ORIG TIME ALLOW: 250
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 2.500

0.000

201-00001  
 

2.500

ACRE

3,000.00000 7,500.002.500

0.00

0010 Removal of Inlet 0.000

0.000

202-00019  
 

2.000

EACH

650.00000 0.000.000

0.00

0015 Removal of Riprap 311.000

29.250

202-00027  
 

416.000

SY  

11.00000 3,742.75340.250

321.75

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

90.000

LF  

9.50000 0.000.000

0.00

0025 *Removal of Pipe 444.000

0.000

202-00035  
 

624.000

LF  

9.50000 4,218.00444.000

0.00

0030 Removal of Electrical Conduit 0.000

0.000

202-00040  
 

596.000

LF  

2.50000 0.000.000

0.00

0035 Removal of Delineator 0.000

0.000

202-00090  
 

20.000

EACH

17.00000 0.000.000

0.00

0040 Removal of Wall 35.000

0.000

202-00155  
 

147.000

LF  

22.00000 770.0035.000

0.00

0045 Removal of Sidewalk 536.680

65.000

202-00200  
 

1,086.000

SY  

6.50000 3,910.92601.680

422.50

0050 Removal of Curb and Gutter 380.000

0.000

202-00203  
 

836.000

LF  

3.00000 1,140.00380.000

0.00

0055 Removal of Asphalt Mat 84.000

398.000

202-00220  
 

482.000

SY  

8.00000 3,856.00482.000

3,184.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 108.000

0.000

202-00240  
 

4,185.000

SY  

3.10000 334.80108.000

0.00

0065 Removal of Pedestrian Rail 193.000

0.000

202-00420  
 

193.000

LF  

3.50000 675.50193.000

0.00

0070 Removal of Concrete Footing 2.000

0.000

202-00900  
 

2.000

EACH

375.00000 750.002.000

0.00

0075 *Removal of Fence 618.000

0.000

202-01000  
 

618.000

LF  

1.15000 710.70618.000

0.00

0080 *Removal of Guardrail Type 3 165.000

0.000

202-01130  
 

235.000

LF  

3.65000 602.25165.000

0.00

0085 *Removal of End Anchorage 3.000

0.000

202-01300  
 

3.000

EACH

170.00000 510.003.000

0.00

0090 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

1,080.00000 0.000.000

0.00

0095 *Clean Valve Box 0.000

0.000

202-04005  
 

9.000

EACH

104.00000 0.000.000

0.00

0100 Unclassified Excavation (Complete In Place) 683.000

0.000

203-00010  
 

2,107.000

CY  

11.00000 7,513.00683.000

0.00

0105 Muck Excavation 26.000

0.000

203-00100  
 

400.000

CY  

26.50000 689.0026.000

0.00

0110 Proof Rolling 1.000

0.000

203-01100  
 

20.000

HOUR

93.00000 93.001.000

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Potholing 59.500

0.000

203-01597  
 

200.000

HOUR

180.00000 10,710.0059.500

0.00

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

4.000

CY  

265.00000 0.000.000

0.00

0125 Topsoil 0.000

0.000

207-00205  
 

500.000

CY  

6.00000 0.000.000

0.00

0130 *Water Control 0.500

0.000

208-00400  
 

1.000

L S 

60,000.00000 30,000.000.500

0.00

0135 *Reset Pull Box 1.000

0.000

210-00827  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0140 *Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

300.00000 0.000.000

0.00

0145 Adjust Manhole 2.000

0.000

210-04010  
 

7.000

EACH

400.00000 800.002.000

0.00

0150 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

900.00000 900.001.000

0.00

0155 Adjust Valve Box 0.000

0.000

210-04050  
 

18.000

EACH

160.00000 0.000.000

0.00

0160 Dewatering 0.330

0.000

211-03005  
 

1.000

L S 

13,000.00000 4,290.000.330

0.00

0165 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

1,700.00000 1,700.001.000

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

51.000

CY  

46.00000 0.000.000

0.00

0175 *Hot Mix Asphalt (Patching) (Asphalt) 81.590

0.000

403-00720  
 

81.590

TON 

115.00000 9,382.8581.590

0.00

0180 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

653.000

TON 

100.00000 0.000.000

0.00

0185 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 252.370

0.000

403-33841  
 

355.000

TON 

54.00000 13,627.98252.370

0.00

0190 *Emulsified Asphalt (Slow-Setting) 30.000

0.000

411-10255  
 

450.000

GAL 

3.15000 94.5030.000

0.00

0195 Bikeway Railing (Steel) 0.000

0.000

514-01040  
 

528.000

LF  

94.00000 0.000.000

0.00

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

81.000

LF  

29.00000 0.000.000

0.00

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

745.00000 0.000.000

0.00

0210 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,240.00000 0.000.000

0.00

0215 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

680.00000 0.000.000

0.00

0220 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

1,700.00000 0.000.000

0.00



CONTID: C18081         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Fence (Plastic) 518.000

0.000

607-11525  
 

518.000

LF  

3.20000 1,657.60518.000

0.00

0230 *Concrete Sidewalk (8 Inch) 0.000

0.000

608-00000  
 

1,031.000

SY  

44.00000 0.000.000

0.00

0235 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

428.000

SY  

36.00000 0.000.000

0.00

0240 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

24.000

SY  

115.00000 0.000.000

0.00

0245 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

54.000

LF  

40.00000 0.000.000

0.00

0250 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

749.000

LF  

18.00000 0.000.000

0.00

0255 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

24.00000 0.000.000

0.00

0260 *Delineator (Type II) 0.000

0.000

612-00002  
 

4.000

EACH

30.00000 0.000.000

0.00

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

35.00000 0.000.000

0.00

0270 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

455.000

LF  

5.00000 0.000.000

0.00

0275 *Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

2.000

EACH

740.00000 0.000.000

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

5,310.00000 0.000.000

0.00

0285 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

4.000

EACH

2,430.00000 0.000.000

0.00

0290 *Light Standard Foundation 0.000

0.000

613-40010  
 

4.000

EACH

1,040.00000 0.000.000

0.00

0295 *Temporary Lighting 1.000

0.000

613-50210  
 

1.000

L S 

14,900.00000 14,900.001.000

0.00

0300 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

4.000

EACH

462.00000 0.000.000

0.00

0305 *24 Inch Ductile Iron Pipe 0.000

0.000

619-06240  
 

97.000

LF  

490.00000 0.000.000

0.00

0310 10 Inch Plastic Pipe 330.000

0.000

623-00610  
 

330.000

LF  

32.50000 10,725.00330.000

0.00

0315 2 Inch Drain Valve 1.000

0.000

623-02016  
 

1.000

EACH

450.00000 450.001.000

0.00

0320 *Construction Surveying 0.400

0.000

625-00000  
 

4.000

L S 

14,000.00000 5,600.000.400

0.00

0325 *Construction Surveying (Hourly) 4.000

0.000

625-00001  
 

20.000

HOUR

100.00000 400.004.000

0.00

0330 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

98,000.00000 58,800.000.600

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Public Information Services 0.200

0.050

626-01000  
 

1.000

L S 

13,500.00000 3,375.000.250

675.00

0340 *Flagging 847.500

284.500

630-00000  
 

3,000.000

HOUR

23.00000 26,036.001,132.000

6,543.50

0345 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

100.000

HOUR

67.00000 0.000.000

0.00

0350 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

1,730.00000 0.000.000

0.00

0355 *Traffic Control Inspection 27.000

18.000

630-00007  
 

120.000

DAY 

98.00000 4,410.0045.000

1,764.00

0360 *Traffic Control Management 61.000

35.000

630-00012  
 

250.000

DAY 

491.00000 47,136.0096.000

17,185.00

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

730,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Pavement Incentive 0.000

-364.500

700-70012  
 

5,000.000

F A 

1.00000 -364.50-364.500

-364.50

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,144.000

HOUR

1.00000 0.000.000

0.00

0395 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0400 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0405 F/A Adjust Utilities 0.000

0.000

700-70060  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A Furnish & Install Electrical Service 2,944.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 2,944.002,944.000

0.00

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0420 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

25,000.000

F A 

1.00000 0.000.000

0.00

CAT 285,590.3529,731.251,902,531.40CURRENT AMT0250 $ $ $

CAT NO0251 HYDRAULICS 

0425 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

42.000

CY  

61.00000 0.000.000

0.00

0430 Geotextile (Separator) (Class 1) 241.000

0.000

420-00132  
 

2,143.000

SY  

2.00000 482.00241.000

0.00

0435 Riprap (9 Inch) 140.730

0.000

506-00209  
 

883.000

CY  

35.00000 4,925.55140.730

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0251 HYDRAULICS 

0440 Concrete Slope and Ditch Paving (Reinforced) 4.000

15.500

507-00100  
 

24.000

CY  

620.00000 12,090.0019.500

9,610.00

0445 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

89.000

LF  

29.00000 0.000.000

0.00

0450 18 Inch Reinforced Concrete Pipe (Complete In Place) 206.000

0.000

603-01185  
 

612.000

LF  

41.00000 8,446.00206.000

0.00

0455 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

104.000

LF  

41.00000 0.000.000

0.00

0460 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

3.000

EACH

450.00000 0.000.000

0.00

0465 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

480.00000 960.002.000

0.00

0470 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

2.000

EACH

600.00000 0.000.000

0.00

0475 5x2 Foot Concrete Box Culvert (Precast) 36.000

4.000

603-70502  
 

40.000

LF  

375.00000 15,000.0040.000

1,500.00

0480 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

2.000

EACH

3,300.00000 0.000.000

0.00

0485 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

2.000

EACH

3,410.00000 3,410.001.000

0.00

0490 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

2.000

EACH

3,630.00000 0.000.000

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0251 HYDRAULICS 

0495 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

2.000

EACH

4,720.00000 0.000.000

0.00

0500 Settling Basin 0.000

0.000

604-20010  
 

2.000

EACH

7,000.00000 0.000.000

0.00

CAT 45,313.5511,110.00147,200.00CURRENT AMT0251 $ $ $

CAT NO0252 SWMP & EROS. CTRL. 

0505 *Removal of Tree 81.000

0.000

202-00010  
 

191.000

EACH

52.00000 4,212.0081.000

0.00

0510 Sweeping (With Pickup Broom) 3.000

12.000

203-01622  
 

100.000

HOUR

170.00000 2,550.0015.000

2,040.00

0515 *Erosion Log (18 Inch) 973.000

400.000

208-00003  
 

4,027.000

LF  

5.35000 7,345.551,373.000

2,140.00

0520 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

90.000

EACH

8.10000 0.000.000

0.00

0525 *Sand Bag 0.000

0.000

208-00015  
 

40.000

EACH

18.00000 0.000.000

0.00

0530 *Silt Fence 374.000

0.000

208-00020  
 

4,000.000

LF  

1.05000 392.70374.000

0.00

0535 Sediment Trap 0.000

0.000

208-00033  
 

2.000

EACH

1,130.00000 0.000.000

0.00

0540 *Gravel Bag 563.000

447.000

208-00034  
 

1,010.000

LF  

5.00000 5,050.001,010.000

2,235.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0252 SWMP & EROS. CTRL. 

0545 Check Dam 0.000

0.000

208-00040  
 

19.000

EACH

600.00000 0.000.000

0.00

0550 Concrete Washout Structure 2.000

0.000

208-00045  
 

4.000

EACH

950.00000 1,900.002.000

0.00

0555 *Storm Drain Inlet Protection 2.000

1.000

208-00050  
 

18.000

EACH

100.00000 300.003.000

100.00

0560 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,800.00000 3,600.002.000

0.00

0565 *Removal and Disposal of Sediment (Labor) 21.500

36.000

208-00103  
 

500.000

HOUR

33.50000 1,926.2557.500

1,206.00

0570 *Removal and Disposal of Sediment (Equipment) 39.000

2.000

208-00105  
 

500.000

HOUR

40.50000 1,660.5041.000

81.00

0575 *Erosion Control Supervisor 64.000

52.000

208-00206  
 

500.000

DAY 

78.50000 9,106.00116.000

4,082.00

0580 *Time-Released Water Product 0.000

0.000

209-00200  
 

960.000

EACH

4.60000 0.000.000

0.00

0585 *Seeding (Native) 0.000

0.000

212-00006  
 

2.100

ACRE

290.00000 0.000.000

0.00

0590 *Seeding (Native) (Special) 0.000

0.000

212-00006  
 

0.300

ACRE

700.00000 0.000.000

0.00

0595 *Soil Conditioning 0.000

0.000

212-00032  
 

2.400

ACRE

2,100.00000 0.000.000

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0252 SWMP & EROS. CTRL. 

0600 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

2.400

ACRE

250.00000 0.000.000

0.00

0605 *Mulch Tackifier 0.000

0.000

213-00061  
 

90.000

LB  

10.00000 0.000.000

0.00

0610 *Soil Binder 0.380

0.820

213-00100  
 

2.000

ACRE

1,250.00000 1,500.001.200

1,025.00

0615 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0620 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

30.000

EACH

68.00000 0.000.000

0.00

0625 *Deciduous Tree (6 Foot) (Furnish Only) 0.000

0.000

214-00262  
 

100.000

EACH

225.00000 0.000.000

0.00

0630 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00507  
 

61.000

EACH

225.00000 0.000.000

0.00

0635 *Soil Retention Blanket (Class 2) 0.000

0.000

216-00022  
 

1,000.000

SY  

4.75000 0.000.000

0.00

0640 Herbicide Treatment 0.000

0.000

217-00020  
 

20.000

HOUR

98.00000 0.000.000

0.00

CAT 39,543.0012,909.00224,635.45CURRENT AMT0252 $ $ $

CAT NO0253 TRAFFIC 

0645 *Removal of Pavement Marking 566.000

228.000

202-00250  
 

4,842.000

SF  

2.05000 1,627.70794.000

467.40
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0253 TRAFFIC 

0650 *Removal of Sign Panel 4.000

0.000

202-00821  
 

4.000

EACH

330.00000 1,320.004.000

0.00

0655 *Removal of Pull Box 5.000

0.000

202-00827  
 

8.000

EACH

170.00000 850.005.000

0.00

0660 *Reset Sign Panel 0.000

0.000

210-00815  
 

4.000

EACH

625.00000 0.000.000

0.00

0665 *Reset Fence 0.000

0.000

210-01000  
 

16.000

LF  

35.00000 0.000.000

0.00

0670 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.160

403-00720  
 

18.000

TON 

115.00000 1,628.4014.160

1,628.40

0675 *Pull Box (Special) 5.000

0.000

613-07000  
 

8.000

EACH

925.00000 4,625.005.000

0.00

0680 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

15.00000 0.000.000

0.00

0685 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

3.000

EACH

635.00000 0.000.000

0.00

0690 *Vehicle Detection System (Single Camera) 2.000

0.000

614-72895  
 

2.000

EACH

7,390.00000 14,780.002.000

0.00

0695 *Telemetry (Field) 0.000

1.000

614-86105  
 

1.000

EACH

3,120.00000 3,120.001.000

3,120.00

0700 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

15.000

GAL 

310.00000 0.000.000

0.00
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PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0253 TRAFFIC 

0705 *Pavement Marking Paint (Low VOC Solvent Base) 7.000

9.000

627-00012  
 

47.000

GAL 

30.00000 480.0016.000

270.00

0710 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

525.000

SF  

12.70000 0.000.000

0.00

0715 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

272.000

SF  

11.50000 0.000.000

0.00

0720 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

9.000

EACH

260.00000 1,170.004.500

0.00

0725 *Construction Traffic Sign (Panel Size A) 32.500

0.500

630-80341  
 

77.000

EACH

69.00000 2,277.0033.000

34.50

0730 *Construction Traffic Sign (Panel Size B) 14.500

2.500

630-80342  
 

38.000

EACH

86.00000 1,462.0017.000

215.00

0735 *Construction Traffic Sign (Panel Size C) 4.500

0.000

630-80343  
 

9.000

EACH

110.00000 495.004.500

0.00

0740 *Construction Traffic Sign (Special) 87.500

0.000

630-80344  
 

259.000

SF  

23.00000 2,012.5087.500

0.00

0745 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3.000

EACH

9,240.00000 9,240.001.000

0.00

0750 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

1,150.00000 1,725.001.500

0.00

0755 *Drum Channelizing Device 16.500

0.000

630-80360  
 

75.000

EACH

75.00000 1,237.5016.500

0.00
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PCN: 18081-BID    ESTIMATE RUN 06/30/2011

PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0253 TRAFFIC 

0760 *Traffic Cone 25.000

0.000

630-80380  
 

50.000

EACH

23.00000 575.0025.000

0.00

0765 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

20,000.00000 0.000.000

0.00

CAT 48,625.105,735.30136,849.60CURRENT AMT0253 $ $ $

CAT NO0254 CONSTR. PHASING 

0770 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

668.000

SY  

8.00000 0.000.000

0.00

0775 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,788.000

SY  

3.10000 0.000.000

0.00

0780 Aggregate Base Course (Class 6) 91.000

0.000

304-06007  
 

91.000

CY  

46.00000 4,186.0091.000

0.00

0785 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

12.050

403-00720  
 

61.000

TON 

115.00000 1,385.7512.050

1,385.75

0790 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

547.000

TON 

54.00000 0.000.000

0.00

0795 Concrete Barrier (Temporary) 425.000

205.000

630-80370  
 

1,470.000

LF  

24.00000 15,120.00630.000

4,920.00

0800 Impact Attenuator (Temporary) 2.000

0.500

630-85010  
 

5.000

EACH

3,460.00000 8,650.002.500

1,730.00

CAT 29,341.758,035.75104,205.80CURRENT AMT0254 $ $ $

CAT NO0350 STRUCTURES DENVER WIDENING 

0840 *Removal of Bridge 0.200

0.330

202-00400  
 

1.000

EACH

89,000.00000 47,170.000.530

29,370.00
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PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES DENVER WIDENING 

0845 *Structure Excavation 404.600

417.000

206-00000  
 

1,250.000

CY  

13.00000 10,680.80821.600

5,421.00

0850 Structure Backfill (Class 1) 326.000

0.000

206-00100  
 

1,006.000

CY  

33.00000 10,758.00326.000

0.00

0855 Structure Backfill (Class 2) 85.000

0.000

206-00200  
 

109.000

CY  

9.00000 765.0085.000

0.00

0860 Mechanical Reinforcement of Soil 314.000

0.000

206-00360  
 

967.000

CY  

6.15000 1,931.10314.000

0.00

0865 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,840.00000 5,840.001.000

0.00

0870 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

8,450.00000 8,450.001.000

0.00

0875 *Shoring (Area 3) 0.000

1.000

206-01783  
 

1.000

L S 

5,840.00000 5,840.001.000

5,840.00

0880 *Shoring (Area 4) 0.000

1.000

206-01784  
 

1.000

L S 

8,450.00000 8,450.001.000

8,450.00

0885 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

275.000

TON 

100.00000 0.000.000

0.00

0890 *Drilled Caisson (30 Inch) 398.200

110.000

503-00030  
 

796.000

LF  

97.00000 49,295.40508.200

10,670.00

0895 *Drilled Caisson (48 Inch) 168.000

0.000

503-00048  
 

420.000

LF  

260.00000 43,680.00168.000

0.00
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PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES DENVER WIDENING 

0900 Structural Steel (Galvanized) 1,764.000

0.000

509-00001  
 

3,743.000

LB  

2.50000 4,410.001,764.000

0.00

0905 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,318.000

SY  

13.00000 0.000.000

0.00

0910 Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

230.000

LF  

165.00000 12,540.0076.000

0.00

0915 *Concrete Class D (Bridge) 323.100

0.000

601-03040  
 

879.000

CY  

330.00000 106,623.00323.100

0.00

0920 *Reinforcing Steel (Epoxy Coated) 65,236.000

2,409.000

602-00020  
 

184,808.000

LB  

0.75000 50,733.7567,645.000

1,806.75

0925 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

178.000

LF  

81.00000 0.000.000

0.00

0930 *Bridge Rail Type 7 (Special) 0.000

207.000

606-10705  
 

207.000

LF  

120.00000 24,840.00207.000

24,840.00

0935 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

356.000

LF  

25.00000 0.000.000

0.00

0940 *3/4 Inch Electrical Conduit 38.000

0.000

613-00075  
 

80.000

LF  

15.00000 570.0038.000

0.00

0945 2 Inch Electrical Conduit 179.000

0.000

613-00200  
 

436.000

LF  

5.00000 895.00179.000

0.00

0950 3 Inch Electrical Conduit 360.000

0.000

613-00300  
 

872.000

LF  

5.30000 1,908.00360.000

0.00
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PROJECT: FBR030A-029                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES DENVER WIDENING 

0955 *Pull Box (16"x16"x6") 1.000

0.000

613-07016  
 

8.000

EACH

740.00000 740.001.000

0.00

0960 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

2.000

EACH

404.00000 0.000.000

0.00

0965 *Prestressed Concrete Box (Depth Less Than 32 Inches) 4,283.000

4,144.000

618-01992  
 

12,585.000

SF  

40.00000 337,080.008,427.000

165,760.00

CAT 733,200.05252,157.751,447,273.15CURRENT AMT0350 $ $ $

CAT NO0351 RETAINING WALL 

0970 Structure Excavation 119.000

0.000

206-00000  
 

529.000

CY  

13.00000 1,547.00119.000

0.00

0975 Structure Backfill (Class 2) 87.000

0.000

206-00200  
 

387.000

CY  

9.00000 783.0087.000

0.00

0980 Concrete Class D (Wall) 20.700

0.000

601-03050  
 

98.000

CY  

450.00000 9,315.0020.700

0.00

0985 Reinforcing Steel 2,262.000

0.000

602-00000  
 

8,425.000

LB  

0.80000 1,809.602,262.000

0.00

CAT 13,454.600.0061,200.00CURRENT AMT0351 $ $ $

CAT NO0352 STRUCTURES - CITY OF DENVER 

0805 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

99.000

LF  

97.00000 0.000.000

0.00

0810 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

226.000

LB  

2.50000 0.000.000

0.00

0815 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

14.000

LF  

165.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

13:02:37

CUMULATIVE
AMOUNT

CAT NO0352 STRUCTURES - CITY OF DENVER 

0820 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

75.000

CY  

330.00000 0.000.000

0.00

0825 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

16,351.000

LB  

0.75000 0.000.000

0.00

0830 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

803.000

SF  

40.00000 0.000.000

0.00

0835 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.0091,611.25CURRENT AMT0352 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0990 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0995 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

1000 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 32,000.000.0032,000.00CURRENT AMT0450 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1005 *Removal of Structure 0.000

0.000

202-00001  
 

1.000

EACH

1,100.00000 0.000.000

0.00

1010 Removal of Pipe 0.000

0.000

202-00035  
 

100.000

LF  

9.50000 0.000.000

0.00

1015 *24 Inch Ductile Iron Pipe 0.000

0.000

619-06240  
 

100.000

LF  

490.00000 0.000.000

0.00
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CAT NO0500 UTILITIES BY CONTRACTOR 

1020 *6 Inch Blow Off Valve and Vault 0.000

0.000

619-73050  
 

1.000

EACH

14,000.00000 0.000.000

0.00

1025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.0075,050.00CURRENT AMT0500 $ $ $

$ 1,227,068.40319,679.05$4,222,556.65$CURRENT AMTPROJECT TOTAL


